

Community Plan Schedule:

August 2-4—Awareness outreach at Sweet Pea festival by consultant Logan Simpson and Community Development staff

August 2-19—Awareness questionnaire distributed to citizens through online and in person channels (Website, Nextdoor, Facebook, INC Board, etc.)

August 19—City of Bozeman Community Development staff providing comments on draft plan

September 2—City of Bozeman City Management staff providing comments on draft plan

September 18—Logan Simpson making final edits based off staff comments prior to going to Planning Board

October 1— Formal public notice for Planning Board review of Draft Plan

October—**ONE PUBLIC OUTREACH EVENT TO GATHER FEEDBACK**

October 15— Planning Board special meeting to review Draft Plan (consultant Logan Simpson attending, date flexible)

October 22—Planning board special meeting to review Draft Plan

October 29—Planning board special meeting to review Draft Plan, tentative vote for recommendation to City Commission

October 30—Logan Simpson making final edits based off Planning Board prior to noticing for City Commission

November—**ONE PUBLIC OUTREACH EVENT TO GATHER FEEDBACK**

November 10—Formal public notice for City Commission review of Draft Plan

December 2— First opportunity for Draft Plan to come before City Commission (based on noticing requirements.) Suggested: Formal presentation by staff (consultant Logan Simpson attending) and then extend conversation to January 2020

January 2-13—Promoting final opportunity for public comment on draft plan

January 13— Consider for Draft Plan adoption with staff recommended changes