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CONCURRENT CONSTRUCTION  SUBDIVISION & OFF-SITE IMPROVEMENTS  

CONCURRENT CONSTRUCTION PROCEDURE (BMC 38.270.030.D) 

Subdivisions and site plans requiring off-site public infrastructure improvements may be completed 
concurrently with on-site vertical construction through a request for concurrent construction. Per the 
Bozeman Municipal Code (Sec. 38.270.030 D), off-site improvements require review and approval and 
must be requested at time of Subdivision Preliminary Plat and/or Site Plan Application submittal. 

CONCURRENT CONSTRUCTION REQUIREMENTS 

All Concurrent Construction requirements for subdivisions and off-site improvements can be referenced 
in the Bozeman Municipal Code Sec. 38.270.030 D. 

APPLICATION SET 

Initial concurrent construction plan: 

• A phasing plan labeled “Concurrent Construction Plan” that illustrates and delineates the extent 
of each phase, the timing of each phase, the proposed timing of the infrastructure installation 
and building construction (include proposed sequencing of each building in each phase if 
applicable), the proposed timing of other improvements such as parkland. 

• A phasing plan that illustrates the proposed occupancy for each phase and that clearly shows 
how and when the infrastructure will be complete for each phase prior to the occupancy of any 
building. 

• All proposed phasing plans must include both on and off-site improvements: all on-site 
improvements plus any improvements to streets, sidewalks, parkland, trails, stormwater lots, 
and infrastructure improvements within the rights-of-way whether adjacent to the site or off-
site. All improvements must be accounted for and be shown within a proposed phase. 

• All phasing plans must show all property lines, streets, rights-of-way, pedestrian facilities, open 
space areas, buildings and structures, parkland, utilities, infrastructure, easements, 
construction staging, construction fencing, and clearly delineated phasing lines. Subdivision 
phasing plans will be less detailed than site plan applications with off-site infrastructure. 

Materials required following the preliminary approval of the planning application, whether plat or plan 
and the preliminary concurrent construction approval by the Development Review Committee: 

1. Final Concurrent Construction Plan, materials as required above, in final form and revised. The 
final concurrent construction plan must match and be in sync with any proposed Improvements 
Agreement application. 
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2. A narrative with detailed written responses to all code requirements in BMC 38.270.030.D 
including how the applicant proposes to meet the individual code requirements and 
acknowledgment of the restrictions and responsibilities of concurrent construction. 

3. The following deliverables must be completed prior to off-site concurrent construction approval: 

a. The property owner must enter into an improvements agreement to ensure the installation 
of required infrastructure and other applicable improvements, to be secured by any 
security or securities found in section 38.270.080; 

b. The developer must provide and maintain hazard and commercial general liability 
insurance; 

c. The developer must recognize, acknowledge and assume the increased risk of loss because 
certain public services do not exist at the site; 

d. The developer must execute a hold harmless and indemnification agreement indemnifying, 
defending and holding harmless the City, its employees, agents and assigns from and 
against any and all liabilities, loss, claims, causes of action, judgments and damages 
resulting from or arising out of the issuance of a building permit under this section. 

FORMAL ACKNOWLEDGMENT 

By requesting Concurrent Construction for subdivisions and off-site improvements, the applicant is 
responsible for understanding and adhering to the Bozeman Municipal Code (BMC Sec. 38.270.030 D) 
throughout the project development. The applicant understands and accepts the risk in application 
approval delays if the Concurrent Construction application does not satisfy all requirements of the BMC. 
The applicant acknowledges that by submitting Concurrent Construction he/she agrees: 

☐Concurrent Construction must be requested and applied for prior to  Development Review Committee  
(DRC) review. Failure to provide a Concurrent Construction plan  may result in a Modification  to your 
application and/or delays in review  timing;  

☐Site development must  be under the control  of a single developer and  a single contractor;  

☐Improvements  will be designed, constructed, and installed according to the standards and criteria as   
adopted by the  City;   

 

☐The City has the  authority to issue permits incrementally and revoke permits for non-compliance;  

☐ Improvements will be completed within 2 years of completion of the Improvements Agreement; 

☐ Increased risk of loss is possible when certain public services do not exist at the site; 

☐ The City may impose additional fees for any extraordinary costs associated with processing and 
administering this Concurrent Construction application. 
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SIGNATURES 

This application must be signed by both the applicant(s) and the property owner(s) (if different) before 
the submittal will be accepted. 

Applicant Signature: ______________________________________ Date: ____________ 

Applicant Printed Name:  ___________________________________ 

Owner Signature:  ________________________________________ Date:  ______________________ 

Owner Printed  Name: ______________________________________ 

CONTACT US 

Alfred M. Stiff Professional Building 
20 East Olive Street 
PO Box 1230 
Bozeman, MT 59715 

CITY STAFF USE ONLY 

phone 406-582-2260 
fax 406-582-2263 

planning@bozeman.net 
www.bozeman.net/planning 

Check each box once each document is reviewed and approved. Concurrent construction cannot be 
approved until all documents have been completed and approved. 

☐Improvements Agreement 
☐Letter of Credit/Bond (If Applicable) 
☐City Infrastructure Approval 
☐DEQ Infrastructure Approval 
☐Hazard and Commercial General Liability Insurance 
☐Hold Harmless Agreement 
☐ Concurrent Construction Plan 
☐Email/Narrative acknowledging increased risk of loss. 

Concurrent Construction Request: 

☐ APPROVED ☐DENIED 

Signature_______________________________________ Date____________________________ 

Printed Name  ________________________________________ 
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